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M-91
J oint Project Managers Meeting
825 Jadwin/Room 590A .
Hanford, Washington
November 22, 2005
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The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote

concurrence with-content only and are not intended to imply agreement 1o any
coOmmitments, ' : :
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J OINT PROJECT MANAGERS MEETING
825 Jadwin/Room 590A '
Hanford, Washington
November 22, 2005

-3:00.pm — 4:30 pm

~ Agenda

M-91
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Approval of October 25 2003 M-91 PMM Meeting Mmutes

~Status Report

1. SAP hnplementahon Status

_' General Dlscuss;ons
.Status of Actions

New Action Items

LBG

Approval of October 25,2005 LLBG PMM Meeting Minutes

~ Status Report

Project Specific Issues

1." Permit Status

2. Groundwater Sampling Schedule
General Discussions '
Status of Actions

' New Action Items

SW-1 &2

Approval of October 25, 2005 SW-1 &2 PMM Meetlng Mznutes.

A,
B. Current Status
C.
D
E

General Discussions

. Status of Actions -
. New Action Items

Next Joint Project Managers Mesting:
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M-91 PROJECT MEETING MINUTES
Joint Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

November 22, 2005

Approval Of October 25, 2005 M-91 PMM Meeting Minutes '

Status Report _ ‘
A. Greg Sinton (DOE) presented the current status of the M—91 rmlestones (attached).
- Mr. Sinton reported that M=91-42 is ahead of schedule in treatment. A meetmg with
- Ecology is scheduled for next week. , :
B. SAP Implementation Status .. |
- Matt Mills (Ecology) stated that meetmg is scheduled for the end of November to
review the 21 8W-3A comments with FH. The 4B SAP was transmitted from FH to
RL on 10/31/05.. Mr. Mills reported that a new chemist, John Roberts; has _]omed
Ecology and will be working with Noel Sn:uth Jackson.

General Discussions :
There were no additional discussions to report.

Status of Actions
A, 1458 ~ the clarifications table will be presented at the next meeung

New Action Items -
A. There were no new actmﬁ 1’£ems

Next Joint Project Managers Meetmg e
The next Joint PMM was scheduled for J anuary 24 2006.



Environmental Request Information System

Task Status Report

_ Group by Facifity
Fittered on: Status = Open; Category = PMM

W31 _
TaskiD: = 1458 Send out the new M-91 clarificetions ta'ibha befors ’_the next PMM.
' Waéte Stabiiizaiion_ and Disposition/M-91

Classification:  Open

Category: PIM
Project . - DOE Agency
Due: NAA - NIA NI
Completer  NiA A NIA
Closed Date:
Destription: Send oiit the new M-91 dlarifications table bafore the next PMM.
Date 'Status

11/22/2005  The dlarfications table wil be presented at the next meeting,
10/25/2005 Taskopsned. :

Task Lead: Sintdn, Greg -
PQC: Sinton, Greg

1/18/2006; 12:44:12 PM



JOINT PMM
Pre;ect Managers Meeting

825 Jadwm/Room/Rqom S90A
. Hanford, Washington
~ November 22, 2005
Attendance List
Organization ' Pho_ne'Numb_er
| /e | D73 -043)
\Fu /405D 13749737
s F‘L} /?ép  lzgtl-Z2849
TN pvmfza | o ley 3793 dlid
jﬁ& K &S _Fi 27—27Q8
_)eboqu %m [ EC_bLoﬁy | 312.7792%
' RE2 | Z72.7904
oot | Eeolsd 4 332 7917
A 7 M%{.m«; 5 1 Qpe’? 37¢- 8? %/ |
T les -‘ ot | Fr~ip | 27 “f?ZB
P/lm . Vwﬂﬂ»nm | P s Aosmanet| 370 bt 27
Jdennie . US| Craloceng 27210

Gre@ Sme ' Ri-dmep S U 323-2439 |




	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF

